

Bonney Lake High School

Senior Project Timeline

2007 -2008

- October – November:** Advisor-Advisee selection process
Introduction to Project: Manual distribution
First meeting with advisor: Brainstorm quality projects, proposal forms distributed
- November 8:** Proposal Form due to Project Advisor
- November 20:** Proposal forms returned to student with approval
- December 3 - January 16:** Research Seminars (Senior English, 1st Semester)
Theme Reader or English Teacher must clear thesis and outline by Jan. 11. Turn in copy to Advisor
- December 7:** Letter of Intent, Integrity Commitment, Risk Management Informed Consent and Parent Consent form due to Advisor
- January 18:** Resume for Portfolio due to Advisor
- February 4 - February 21:** Research Seminar (Senior English, 2nd Semester)
Theme Reader or English Teacher must clear thesis and outline by Feb. 14. Turn in copy to Advisor
- February 13:** Mentor Credential Letter due to Advisor
- February 22:** Portfolio Cover Sheet due to Advisor for the Wall of Knowledge
- February 29:** **Best Effort** Rough Draft Due to Advisor. Paper needs to pass the “Yes Test” on the upper half of Research Paper Rubric. WASL Late Starts will be assigned to those students who do not meet this deadline
- March 19:** **Final Draft Persuasive Paper due** to Advisor. Final drafts must include: **rubric, research envelope w/notes, senior rough draft process sheet, and all previous drafts**
- March 26:** Mentor Verification #1 Due to Advisor
- April 15:** Mentor Verification #2 with reflective journal—10 hours due to Advisor
- April 29:** Mentor Verification #3 (final) and reflective journal check –15 hours due to Advisor. Portfolio check with advisor
- May 2:** *Portfolios due to ADVISORS for proofreading and Sanctioning*
- May 8:** **Portfolios due to Senior Project Coordinator**
- May 12-16:** Complete presentation practice
- May 20-21:** Senior Boards—dress for success!